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Bond Overview Advisory Committee Meeting  
 

2012 Quality of Life Bond  

Implementation Update 



2012 QOL Program Overview  
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First 3 Years 

(2014-2016) 

$101.4M 

Remaining  
$371.9M 

Total  
Program 

$473.25M 



Three Year Plan Progress Snapshot  

 

$24.1M 

Expended to date  

 

$40.7M 

Committed to date 

 

 
 
$101.4M 
Three Year Plan Authorization  
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Project Count By Programmed Activity  

Complete In-Progress  Forthcoming   

(Beyond 1st Year) 

Construction  4 7 2 

Purchase 2 1 1 

Design  1 4 

Design & Construction  1 19 8 

Land Acquisition 5 4 1 

Siting  3 

Total  12 35 16 
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63 projects currently active or activated in the near horizon  
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Complete Projects  

Construction  4 1. Magoffin Park  
2. Northeast Regional Park, Phase II(Skate Park)  

3. Fiesta/Coronado Balboa Park  
4. Outdoor Sports Field Lighting  

• Sal Barroteran Flat Field 1 and 2 
• Pico Norte Flat Field 1 and 2 

Purchase 2 1. Book Mobile  
2. Library Materials  

Design & 

Construction  

1 1. Zoo Support Elements  

• HVAC Upgrades, shift gate in Asia, boardwalk at 
Africa, picnic tables/canopies, security lighting and 
painting Asia Discovery & Grasslands Café  

Land 

Acquisition 

5 
1. New Recreation Center/Library Combo-Alameda Area  
2. Ysleta Branch  Library-Parking Lot  
3. New Recreation Center/Library Combo-Chamizal Area   

4. Las Palmas/Pendale Community Park  
5. New Recreation Center- Yucca or Lomaland Area  

Total  12 

Completed Projects Overview   



Recent Activities 
 

• May 19, 2014 ribbon cutting held for  Magoffin Pocket Park 

– First  construction project successfully completed under 

the 2012 QOL funding  program 
 

• June 10, 2014, City Council authorized: 

1. A contract with Van H. Gilbert, PC  to provide design 

services for the El Paso Zoo Reptile Building  

2. A job order contract with Pride General Construction,  

      LLC  for the Zoo Support Elements project consisting     

      of minor construction projects and repairs 

3. A contract amendment  to Gibson Group TouchCity,  Ltd.    

and sole source contract to EuropTec for the Digital Wall  
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Recent Activities  

• June 12, 2014 ribbon cutting held for Northeast 

Regional Park (Skate Park)  

• June 24, 2014 City Council authorized: 

– The Neighborhood Improvement Program (NIP) 

projects recommended for expenditure in the first 

round of the 2012 Quality of Life Bonds NIP funding 

• July 8, 2014 City Council authorized: 

– A purchase order to SHI Government Solutions, Inc.  

and Dell Marketing LP for equipment for the Digital 

Wall  
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Project 
Scheduled  

Activity  

Current  

Status  

Magoffin Park   Construction Complete 

Northeast Regional  

Park Phase II  
(Skatepark only) 

Construction Complete 

Fiesta/Coronado 
Balboa Park  

Construction Complete 

*Radford Park  Construction Completion by Summer 2014 (August) 

*Barron Park Construction Completion by Fall 2014 (October) 

*Yucca Park Phase III 
 

Construction 

Completion  by Summer 2015 
(to include Basketball Court component) 

*Cheryl Ladd Park Construction Completion by Winter 2015 (February) 

*San Jacinto Plaza 
Renovation 

Construction Completion by Winter 2015(February) 

**Outdoor Sport Field 
Lighting 

Construction  
In-progress  

Annual allocation of $500,000 

Project update by activity  
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*Project activity scheduled to extend beyond first programmed year 

**Project category with annual allocation  



Project 
Scheduled  

Activity  
Current  
Status  

Bookmobile  Purchase  Complete  

**Library 
Materials  

Purchase  

$125,000 allocated for collections 
in Three Year Plan 
• 40,000 allocated in year one 
• Funds utilized for collections for the 

two bookmobiles 
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*Project activity scheduled to extend beyond first programmed year 

**Project category with annual allocation  

Project update by activity  



Project 
Scheduled  

Activity  
Current  
Status  

Pedestrian Pathway  
Phase One 

Components  

Design & 

Construction  

 Completion by Summer 2014 of the following : 
• Durango street enhancements from Franklin 

to San Antonio 
• Main street enhancements 

**Paved Trails  
Design & 

Construction  

In progress  
• Annual allocation of $200,000 

**Trail Head Parking Areas 
Design & 

Construction  

In progress  
• Annual allocation of $200,000 

**Zoo Support Elements  
Design & 

Construction  

In progress  
• Annual allocation of $596,000 

Training &Instruction 
Pool (at Multipurpose 

center) 

Design & 

Construction   

• Design completion by August 2014 
• Construction to begin in December  2014 

10 
*Project activity scheduled to extend beyond first programmed year 

**Project category with annual allocation  

Project update by activity  



Project 
Scheduled  

Activity  
Current  
Status  

*Neighborhood 
Improvement 

Projects  
Design  Design completion by Fall 2014 

*Africa Wild Dog  Design  Design completion by Summer 2014 

*Irving Schwartz 
Library  

Design Design completion by Summer 2014 

Pavo Real Pool 

Enclosure 
Design  Design completion by Fall 2014 

*General Upgrades  
to all 3 museums  

Design  Design completion by Fall 2014 

*Digital Wall @  
History Museum  

Design Project Completion by 2014 

*Westside Pool 
 

Design 
Design to commence Summer 2014 

*Westside Community 
Park, Phase 4  

Design  Concept plan has been finalized 

*Eastside Sports Complex Design 
Formulation of design-build criteria in 
process 

11 *Project activity scheduled to extend beyond first programmed year 

**Project category with annual allocation  

Project update by activity  



Project 
Scheduled  

Activity  
Current  
Status  

*Zoo canal 
improvements 

and covering  
Design 

Currently in negotiations with El Paso County 

Water Improvement District 

*Reptile Building 
Completion  

Design  Preliminary design due September 2014 

*Education Animal 

Holding Area and 
Facilities (add & 
enhance) 

Design  Design activities to commence  Summer 2014 

*Zoo event tent & 
restrooms  

Design Design activities to commence Summer 2014 

*Eastside Regional  
Park (AKA Hueco)  
Master Plan &  
Design 

Design  

Consultant selection process underway; target 
City Council award of recommended 
agreement in August/September   
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*Project activity scheduled to extend beyond first programmed year 

**Project category with annual allocation  

Project update by activity  



Project 
Scheduled  

Activity  

Current  

Status  

New Recreation 

Center/Library 

Combo-Alameda Area   
Land Acquisition  Complete 

Ysleta Branch  

Library-Parking Lot  
Land Acquisition  Complete  

New Recreation 

Center/Library 

Combo-Chamizal Area   
Land Acquisition  Complete  

Las Palmas/Pendale 

Community Park  
Land Acquisition/Design  

Complete;  

Design to commence in August 2014  

New Recreation 

Center- Yucca or 

Lomaland Area  
Land Acquisition  Complete  

**Open Space Land Acquisition  
In progress  
• Annual allocation of $500,000 

Chelsea Pool Land Acquisition 
Evaluation of parcels; Moving forward 

with due diligence 

New Park-in 

Coronado north of Mesa 
Land Acquisition Pursuing colocation of amenities  

New Scattered Flat Fields Land Acquisition  Pursuing colocation opportunities  
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*Project activity scheduled to extend beyond first programmed year 

**Project category with annual allocation  

Project update by activity  



Project 
Scheduled  

Activity  
Current  
Status  

*Children’s 
Museum 

Siting 
Urban planning process underway    
 

*Hispanic 
 Cultural  
 Center  

Siting  
 Urban planning process underway   
 

*Multipurpose 
Cultural & 

Performing Arts 
Facilities  

Siting 
Urban planning process underway    
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Project update by activity  

*Project activity scheduled to extend beyond first programmed year 

**Project category with annual allocation  



Key Activities over next 60 days  
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• Recommended professional services agreement for the 

Eastside Regional Park Master Plan  

• Anticipate issuance of Design-Build procurement for 

Eastside Sports Complex  

  

 



Questions/Comments 
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